



Rockies Express Pipeline LLC

Preliminary REX 2020 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Flow Direction	Station/Location/Area	Explanation	Firm Primary at Risk
Aug-20	8/5/2020	8/5/2020	8 Hours	130	West to East	Wamsutter/Lost Creek CS	ESD test	Y
Aug-20	8/11/2020	8/13/2020	3 Days	380	East to West	Washington Court House CS	Maintenance	Y
Aug-20	8/13/2020	8/13/2020	1 Day	390	East to West	Pipeline	Maintenance	Y
Aug-20	8/14/2020	8/14/2020	1 Day	200	West to East	Cheyenne CS	Maintenance	Y
Aug-20	8/17/2020	8/19/2020	3 Days	200	West to East	Cheyenne CS	Maintenance	Y
Aug-20	8/19/2020	8/19/2020	1 Day	150	West to East	Arlington to Cheyenne	ILI Tool Run	Y
Aug-20	8/25/2020	8/28/2020	4 Days	380	East to West	Columbus CS	Maintenance	Y
Sep-20	9/14/2020	9/18/2020	5 Days	140	N/A	Echo Springs CS	Maintenance	Y
Sep-20	9/14/2020	9/20/2020	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-20	9/21/2020	9/25/2020	5 Days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-20	9/22/2020	9/24/2020	3 Days	130	West to East	Wamsutter CS	Maintenance	Y
Sep-20	9/23/2020	9/24/2020	2 Days	240	West to East	Julesburg CS	Maintenance	Y
Sep-20	9/29/2020	9/30/2020	2 Days	240	West to East	Julesburg CS	Maintenance	Y
Oct-20	10/1/2020	10/2/2020	2 Days	260	West to East	Steele City CS	Maintenance	Y
Oct-20	10/6/2020	10/7/2020	2 Days	140	N/A	Echo Springs CS	Maintenance	Y
Oct-20	10/6/2020	10/8/2020	3 Days	350	East to West	St. Paul CS	Maintenance	Y
Oct-20	10/6/2020	10/20/2020	15 Days	240	West to East	Julesburg CS	Maintenance	Y
Oct-20	10/12/2020	10/14/2020	3 Days	200	West to East	Cheyenne CS	Maintenance	Y
Nov-20	11/3/2020	11/4/2020	2 Days	100	West to East	Meeker CS	Maintenance	Y
Dec-20	12/14/2020	12/16/2020	3 Days	200	West to East	Cheyenne CS	Maintenance	Y