



Rockies Express Pipeline LLC

Preliminary REX 2020 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

| Start Month | Start Date | Finish Date | Outage Duration | Segment | Flow Direction | Station/Location/Area | Explanation | Firm Primary at Risk |
|--------------------|-------------------|--------------------|------------------------|----------------|-----------------------|------------------------------|--------------------|---------------------------------|
| Sep-20 | 9/14/2020 | 9/18/2020 | 5 Days | 140 | N/A | Echo Springs CS | Maintenance | Y |
| Sep-20 | 9/22/2020 | 9/24/2020 | 3 Days | 130 | West to East | Wamsutter CS | Maintenance | Y |
| Sep-20 | 9/23/2020 | 9/24/2020 | 2 Days | 240 | West to East | Julesburg CS | Maintenance | Y |
| Sep-20 | 9/29/2020 | 9/30/2020 | 2 Days | 240 | West to East | Julesburg CS | Maintenance | Y |
| Sep-20 | 9/30/2020 | 9/30/2020 | 24 Hours | 250 | West to East | Phelps County, NE | Maintenance | Y |
| Oct-20 | 10/1/2020 | 10/2/2020 | 2 Days | 260 | West to East | Steele City CS | Maintenance | Y |
| Oct-20 | 10/6/2020 | 10/7/2020 | 2 Days | 140 | N/A | Echo Springs CS | Maintenance | Y |
| Oct-20 | 10/6/2020 | 10/8/2020 | 3 Days | 350 | East to West | St. Paul CS | Maintenance | Y |
| Oct-20 | 10/6/2020 | 10/20/2020 | 15 Days | 240 | West to East | Julesburg CS | Maintenance | Y |
| Oct-20 | 10/12/2020 | 10/14/2020 | 3 Days | 200 | West to East | Cheyenne CS | Maintenance | Y |
| Nov-20 | 11/3/2020 | 11/4/2020 | 2 Days | 100 | West to East | Meeker CS | Maintenance | Y |
| Dec-20 | 12/14/2020 | 12/16/2020 | 3 Days | 200 | West to East | Cheyenne CS | Maintenance | Y |