



Rockies Express Pipeline LLC
Preliminary REX 2025 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Flow Direction	Station/Location/Area	Explanation	Firm Primary at Risk
Oct-25	10/1/2025	10/2/2025	2 Days	330/340	East to West	Bainbridges C/S	ESD Test	Y
Oct-25	10/7/2025	10/13/2025	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Oct-25	10/14/2025	10/17/2025	4 Days	380	East to West	Columbus CS	Maintenance	Y
Oct-25	10/21/2025	10/23/2025	3		East to West	Cheyenne CS	Maintenance	Y
Nov-25	11/7/2025	11/10/2025	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Dec-25								