

Rockies Express Pipeline LLC Preliminary REX 2025 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

| Charles and | St. J. D. J. | State Barre | 0.4 | Comment | Elem Direction | Challer Handler (A | Further the | Firm Primary |
|-------------|--------------|-------------|-----------------|---------|----------------|-----------------------|-------------|--------------|
| Start Month | Start Date | Finish Date | Outage Duration | Segment | Flow Direction | Station/Location/Area | Explanation | at Risk |
| Nov-25 | 11/7/2025 | 11/10/2025 | 7 Days | 380 | East to West | Chandlersville CS | Maintenance | Υ |
| | | | | | | | | |
| | | | | | | | | |
| Dec-25 | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |