



RUBY Pipeline

Preliminary RUBY 2026 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
June	6/16/2026	6/16/2026	10 Hours		Roberson	Station	ESD Test	Y
October	10/5/2026	10/9/2026	26 Hours		Wieland Flats	Ruby	Maintenance	Y