



**TIGT Pipeline Company**

**Preliminary TIGT 2021 Maintenance**

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

| <i>Start Month</i> | <i>Start Date</i> | <i>Finish Date</i> | <i>Outage<br/>Duration</i> | <i>Segment</i> | <i>Station</i> | <i>Unit/Line</i>    | <i>Explanation</i>                                     | <i>Firm Primary<br/>at Risk</i> |
|--------------------|-------------------|--------------------|----------------------------|----------------|----------------|---------------------|--|---------------------------------|
| May-21             | 5/4/21            | 5/13/21            | 10 Days                    | 730            | Douglas Plant  | Plant               | Douglas Plant Turnaround<br>(Third Party Notification) | Y                               |
| May-21             | 5/5/21            | 5/5/21             | 6 Hours                    | 190            | Big Springs    | Station             | ESD Test   | Y                               |
| May-21             | 5/18/21           | 5/18/21            | 12 Hours                   | 390            | Pipeline       | Doniphan to York 8" | Line Lowering  | Y                               |
| May-21             | 5/18/21           | 5/27/21            | 10 Days                    | 720            | Armento to     | Pipeline            | Pigging  | Y                               |
| Jun-21             | 6/8/21            | 6/8/21             | 8 Hours                    | 825            | Tescott        | ESD Testing         | ESD Test   | Y                               |
| Jun-21             | 6/8/21            | 6/8/21             | 8 Hours                    | 790            | Rockport       | Station             | ESD Test   | Y                               |
| Aug-21             | 8/17/21           | 8/17/21            | 12 Hours                   | 43/720         | Casper         | Station             | ESD Test   | Y                               |
| Aug-21             | 8/17/21           | 8/27/21            | 11 Days                    | 43/720         | Casper Plant   | Plant               | Maintenance  | Y                               |