



TIGT Pipeline Company

Preliminary TIGT 2022 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Apr-22	4/12/22	4/12/22	1 Day	190	Ogallala to North Platte 10"	Pipeline	Pigging	N
Apr-22	4/19/22	4/19/22	1 Day	370	Holdrege to Hastings 12"	Pipeline	Pigging	N
May-22	5/10/22	5/10/22	1 Day	370	Holdrege to Hastings 12"	Pipeline	Pigging	N
May-22	5/10/22	5/20/22	11 Days	730	Douglas Plant	Plant	Third Party Notification	Y
May-22	5/10/22	5/10/22	6 Hours	190	Big Springs	Station	ESD Test	Y
May-22	5/24/22	5/24/22	6 Hours	125	Huntsman	Station	ESD Test	Y
Jul-22	7/7/22	7/7/22	8 Hours	790	Rockport	Station	ESD Test	N
Aug-22	8/16/22	8/16/22	12 Hours	43 & 720	Casper	Station	ESD Test	Y
Aug-22	8/16/22	8/26/22	11 Days	43 & 720	Casper Plant	Plant	Third Party Notification	Y