



**TIGT Pipeline Company**  
**Preliminary TIGT 2022 Maintenance**

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<b>Start Month</b>	<b>Start Date</b>	<b>Finish Date</b>	<b>Outage Duration</b>	<b>Segment</b>	<b>Station</b>	<b>Unit/Line</b>	<b>Explanation</b>	<b>Firm Primary at Risk</b>
Jul-2022	7/7/2022	7/8/2022	8 Hours	790	Rockport	Station	ESD Test	N
Aug-2022	8/16/2022	8/17/2022	12 Hours	43 & 720	Casper	Station	ESD Test	Y
Aug-2022	8/16/2022	8/27/2022	11 Days	43 & 720	Casper Plant	Plant	Maintenance	Y