



TIGT Pipeline Company
Preliminary TIGT 2022 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Aug-2022	8/16/2022	8/17/2022	12 Hours	43 & 720	Casper	Station	ESD Test	Y
Aug-2022	8/16/2022	8/26/2022	11 Days	43 & 720	Casper Plant	Plant	Maintenance	Y