



TIGT Pipeline Company

Preliminary TIGT 2024 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Sep-24	9/5/24	9/5/24	1 Day	110	Huntsman CS	Station	Maintenance	N
Sep-24	9/10/24	9/10/24	12 Hours	43 720	Casper CS	Station	ESD Test	Y
Sep-24	9/10/24	9/20/24	11 Days	43 720	Casper Plant	Plant	Third Party	Y