



Trailblazer Pipeline Company

Rolling 12 Month

Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Apr-2015	4/9/2015	4/11/2015	3 Day(s)	40	603	Pipeline	Pipe Replacement	Y
Apr-2015	4/28/2015	4/29/2015	15 hours	20	601	Station	ESD Test	Y
Apr-2015	4/30/2015	4/30/2015	1 Day(s)	20	601	Unit 2	Maintenance	Y
May-2015	5/13/2015	5/13/2015	1 Day(s)	30	602	Unit 1	Maintenance	Y
Jun-2015	6/2/2015	6/2/2015	1 Day(s)	40	603	Station	ESD Test/Maintenance	Y
Jun-2015	6/3/2015	6/3/2015	1 Day(s)	30	602	Station	ESD Test/Maintenance	Y
Aug-2015	8/12/2015	8/12/2015	1 Day(s)	30	602	Unit 2	Maintenance	Y
Oct-2015	10/6/2015	10/6/2015	1 Day(s)	20	601	Unit 1	Maintenance	Y
Oct-2015	10/8/2015	10/8/2015	1 Day(s)	20	601	Unit 2	Maintenance	Y
Oct-2015	10/20/2015	10/21/2015	1 Day(s)	40	603	Station	Maintenance	Y