



Trailblazer Pipeline Company

Rolling 12 Month

Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Sep-2015	9/2/2015	9/2/2015	1 Day(s)	30	602	Station	ESD Test/Maintenance	Y
Sep-2015	9/2/2015	9/3/2015	2 Day(s)	40	NGPL Gage	Station	Insulation Kit Installation	Y
Oct-2015	10/6/2015	10/6/2015	1 Day(s)	20	601	Unit 1	Maintenance	Y
Oct-2015	10/8/2015	10/8/2015	1 Day(s)	20	601	Unit 2	Maintenance	Y
Oct-2015	10/20/2015	10/21/2015	2 Day(s)	40	603	Station	Maintenance	Y