



Trailblazer Pipeline Company
Rolling 12 Month
Maintenance Plan

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Apr-2016	4/26/2016	4/28/2016	3 Day(s)	20	601	Station	ESD Test/Calibrations	Y
May-2016	5/11/2016	5/11/2016	1 Day(s)	30	602	Unit 1	Maintenance	Y
Jun-2016	6/8/2016	6/8/2016	1 Day(s)	30	602	Station	ESD Test/Maintenance	Y
Jul-2016	7/7/2016	7/7/2016	1 Day(s)	40	603	Station	ESD Test/Maintenance	Y
Aug-2016	8/10/2016	8/10/2016	1 Day(s)	30	602	Unit 2	Maintenance	Y
Oct-2016	10/4/2016	10/4/2016	1 Day(s)	20	601	Unit 1	Maintenance	Y
Oct-2016	10/6/2016	10/6/2016	1 Day(s)	20	601	Unit 2	Maintenance	Y
Oct-2016	10/19/2016	10/19/2016	1 Day(s)	40	603	Station	Maintenance	Y
Nov-2016	11/1/2016	11/4/2016	4 Day(s)	40	603	Pipeline	Pipe Replacement	Y