



Trailblazer Pipeline Company

12-Month Rolling Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Aug-2017	8/2/2017	8/2/2017	1 Day(s)	30	602	Unit 2	Maintenance	Y
Aug-2017	8/15/2017	8/15/2017	1 Day(s)	30	602	Station	Electrical Checks	Y
Aug-2017	8/15/2017	8/16/2017	2 Day(s)	30	602	Unit 2	Maintenance	Y
Oct-2017	10/3/2017	10/3/2017	1 Day(s)	20	601	Unit 1	Maintenance	Y
Oct-2017	10/5/2017	10/5/2017	1 Day(s)	20	601	Unit 2	Maintenance	Y
Oct-2017	10/10/2017	10/10/2017	1 Day(s)	40	603	Unit 1	Maintenance	Y
Oct-2017	10/12/2017	10/12/2017	1 Day(s)	40	603	Unit 2	Maintenance	Y
Dec-2017	12/5/2017	12/16/2017	12 Day(s)	40	603	Unit 1	Control System Upgrade	Y