



Trailblazer Pipeline Company LLC

Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station/Point/ Area	Explanation	Firm Primary at Risk
Dec-2017	12/12/2017	12/12/2017	1 Day	30	602	Smart Pig Run	Y
Mar-2018	3/5/2018	3/16/2018	12 Days	40	603	Commissioning	Y
Mar-2018	3/17/2018	3/28/2018	12 Days	40	603	Commissioning	Y
Apr-2018	4/12/2018	4/12/2018	1 Day	30	602	Maintenance	Y
Apr-2018	4/24/2018	4/24/2018	1 Day	20	601	ESD Test	Y
May-2018	5/9/2018	5/9/2018	1 Day	20	601	Maintenance	Y
May-2018	5/15/2018	5/19/2018	5 Days	20	601	Turbine Change Out	Y
May-2018	5/16/2018	5/16/2018	1 Day	30	602	Smart Pig Run	Y
May-2018	5/24/2018	5/24/2018	1 Day	30	602	Maintenance	Y
May-2018	5/28/2018	6/8/2018	12 Days	30	602	Commissioning	Y
Jun-2018	6/6/2018	6/6/2018	1 Day	40	603	ESD Test	Y
Jun-2018	6/7/2018	6/7/2018	1 Day	30	602	ESD Test	Y
Aug-2018	8/1/2018	8/2/2018	2 Days	40	603	Maintenance	Y
Aug-2018	8/2/2018	8/2/2018	1 Day	30	602	Maintenance	Y
Aug-2018	8/2/2018	8/3/2018	2 Days	30	602	Maintenance	Y
Sep-2018	9/10/2018	9/21/2018	12 Days	20	601	Commissioning	Y
Oct-2018	10/2/2018	10/2/2018	1 Day	20	601	Maintenance	Y
Oct-2018	10/4/2018	10/4/2018	1 Day	20	601	Maintenance	Y
Oct-2018	10/10/2018	10/10/2018	1 Day	40	603	Maintenance	Y
Oct-2018	10/12/2018	10/12/2018	1 Day	40	603	Maintenance	Y