



Trailblazer Pipeline Company LLC

Rolling 12-Month Maintenance Plan

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Mar-2018	3/5/2018	3/16/2018	12 Days	40	603	Unit 1	Commissioning	Y
Mar-2018	3/17/2018	3/28/2018	12 Days	40	603	Unit 2	Commissioning	Y
Apr-2018	4/12/2018	4/12/2018	1 Day	30	602	Unit 1	Maintenance	Y
Apr-2018	4/24/2018	4/24/2018	1 Day	20	601	Station	ESD Test/Calibrations	Y
May-2018	5/9/2018	5/9/2018	1 Day	20	601	Station	Water Wash Coolers	Y
May-2018	5/15/2018	5/19/2018	5 Days	20	601	Unit 2	Turbine Change Out	Y
May-2018	5/16/2018	5/16/2018	1 Day	30	602	Pipeline	602 to 603 Smart Pig Run	Y
May-2018	5/24/2018	5/24/2018	1 Day	30	602	Unit 2	Maintenance	Y
May-2018	5/28/2018	6/8/2018	12 Days	30	602	Station	Commissioning	Y
Jun-2018	6/5/2018	6/5/2018	1 Day	40	603	Station	ESD Test/Maintenance	Y
Jun-2018	6/7/2018	6/7/2018	1 Day	30	602	Station	ESD Test/Maintenance	Y
Aug-2018	8/1/2018	8/2/2018	2 Days	40	603	Station	Drive Maintenance	Y
Aug-2018	8/2/2018	8/2/2018	1 Day	30	602	Unit 2	Maintenance	Y
Aug-2018	8/2/2018	8/3/2018	2 Days	30	602	Station	Drive Maintenance	Y
Sep-2018	9/10/2018	9/21/2018	12 Days	20	601	Station	Commissioning	Y
Oct-2018	10/2/2018	10/2/2018	1 Day	20	601	Unit 1	Maintenance	Y
Oct-2018	10/4/2018	10/4/2018	1 Day	20	601	Unit 2	Maintenance	Y
Oct-2018	10/10/2018	10/10/2018	1 Day	40	603	Unit 2	Maintenance	Y
Oct-2018	10/12/2018	10/12/2018	1 Day	40	603	Unit 2	Maintenance	Y
Oct-2018	10/15/2018	10/16/2018	2 Days	40	603	Unit 1	Maintenance	Y