



Trailblazer Pipeline Company

Rolling 12 Month

Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Feb-2019	2/24/2019	2/28/2019	5 Days	20	601	Station	Unit changeout	Y
Mar-2019	3/15/2019	3/15/2019	1 Day	10 & 20	Pipeline	New Interconnect	Hot Tap	Y
Apr-2019	4/10/2019	4/10/2019	1Day	30	602	Unit 1	Maintenance	Y
Apr-2019	4/11/2019	4/12/2019	2 Days	30	602	Unit 1	Maintenance	Y
May-2019	5/27/2019	5/28/2019	2 Days	20	601	Station	ESD Test	Y
May-2019	5/29/2019	5/29/2019	1 Day	20	601	Station	Maintenance	Y
May-2019	5/30/2019	5/30/2019	1 Day	20	601	Station	Maintenance	Y
Jun-2019	6/4/2019	6/4/2019	1 Day	40	603	Station	ESD Test	Y
Jun-2019	6/5/2019	6/5/2019	1 Day	30	602	Station	ESD Test	Y
Aug-2019	8/1/2019	8/1/2019	1 Day	30	602	Unit 2	Maintenance	Y
Aug-2019	8/13/2019	8/14/2019	2 Days	30	602	Unit 2	Maintenance	Y
Oct-2019	10/1/2019	10/1/2019	8 Hours	20	601	Station	Maintenance	Y
Oct-2019	10/3/2019	10/3/2019	8 Hours	20	601	Station	Maintenance	Y
Oct-2019	10/8/2019	10/8/2019	6 Hours	40	603	Station	Maintenance	Y
Oct-2019	10/10/2019	10/10/2019	6 Hours	40	603	Station	Maintenance	Y