



Trailblazer Pipeline Company

Rolling 12 Month

Maintenance Plan

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Nov-2019	11/5/2019	11/7/2019	3 Days	40	Interconnect	NGPL Gage	Meter Run	Y
Nov-2019	11/5/2019	11/7/2019	3 Days	20	601	Unit 1 & 2	Solar	Y