



Trailblazer Pipeline Company

Rolling 12 Month

Maintenance Plan

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Feb-20	2/9/2020	2/15/2020	7 Days	20	601	Unit 1	Maintenance	Y
Apr-20	4/8/2020	4/8/2020	1 Day	30	602	Unit 1	Maintenance	Y
May-20	5/5/2020	5/7/2020	3 Days	20	601	Pipeline	ESD Testing	Y
Jun-20	6/9/2020	6/9/2020	1 Day	40	603	Station	ESD Testing	Y
Jun-20	6/10/2020	6/10/2020	1 Day	30	602	Station	ESD Testing	Y
Aug-20	8/12/2020	8/12/2020	1 Day	30	602	Unit 2	Maintenance	Y
Oct-20	10/6/2020	10/6/2020	1 Day	20	601	Units 1	Maintenance	Y
Oct-20	10/7/2020	10/7/2020	1 Day	30	602	Unit 1	Maintenance	Y
Oct-20	10/8/2020	10/8/2020	1 Day	20	601	Units 2	Maintenance	Y
Oct-20	10/13/2020	10/14/2020	2 Days	40	603	Units 1 & 2	Maintenance	Y
Oct-20	10/28/2020	10/28/2020	8 hours	30	602	Units 1 & 2	Maintenance	Y