



Trailblazer Pipeline Company

Preliminary TPC 2022 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Apr-22	4/27/2022	4/27/2022	10 Hours	10	Pipeline	Pipeline	Cleaning Tool Run	N
May-22	5/10/2022	5/13/2022	3 Days	20	601	Station	ESD	Y
Sep-22	9/27/2022	9/30/2022	4 Days	20	601	Station	Maintenance	Y