

Trailblazer Pipeline Company
Rolling 12 Month
Maintenance Plan

Start Month	Start Date	Finish Date	Duration of Outage	Impacted Sgmt \ Pts	Station or District	Unit/Line	Brief Explanation	Firm Primary at
Aug-13	8/5/2013	8/9/2013	5 Day(s)	20	601	Unit 1	Turbine Change Out	
Aug-13	8/6/2013	8/10/2013	5 Day(s)	40	Gage County-	Pipeline	Pipeline Class Upgrade	Yes
Aug-13	8/13/2013	8/14/2013	2 Day(s)	30	602	Unit 2	Maintenance	
Sep-13	9/16/2013	12/31/2013	107 Day(s)	30	602	Unit 2	VFD Replacement	
Oct-13	10/8/2013	10/8/2013	12 hours	20	601	Unit 1	Maintenance	
Oct-13	10/10/2013	10/10/2013	12 hours	20	601	Unit 2	Maintenance	
Oct-13	10/22/2013	10/22/2013	1 Day(s)	40	603	Unit 2	Maintenance	
Oct-13	10/24/2013	10/24/2013	1 Day(s)	40	603	Unit 1	Maintenance	

Wednesday, June 26, 2013