Rockies Express Pipeline LLC

Preliminary REX 2026 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	*Start Date*	*Finish Date*	*Outage Duration*	*Segment*	*Flow Direction*	*Station/Location/Area*	*Explanation*	*Firm Primary at Risk*
January	1/6/2026	1/7/2026	2 Days			Bertrand C/S	Maintenance	Y
January	1/13/2026	1/14/2026	2 Days			Bertrand C/S	Maintenance	Y
February	2/17/2026	2/18/2026	2 Days			Redtail C/S	Maintenance	Y
February	2/24/2026	2/25/2026	2 Days			Hereford C/S	Maintenance	y
March	3/3/2026	3/5/2026	3 Days			Meeker C/S	ESD Test	Y
March	3/3/2026	3/6/2026	4 Days			Chandlersville C/S	Maintenance	Y
March	3/10/2026	3/13/2026	4 Days			Chandlersville C/S	Maintenance	Y
March	3/17/2026	3/21/2026	4 Days			Chandlersville C/S	Maintenance	Y
March	3/17/2026	3/17/2026	1 Days			Turney C/S	ESD Test	Y
March	3/24/2026	3/25/2026	2 Days			Bainbridge C/S	ESD Test	Y
March	3/31/2026	4/1/2026	2 Days			Bainbridge C/S	Maintenance	Y
April	4/7/2026	4/7/2025	1 Days			Mexico C/S	ESD Test	Y
April	4/14/2026	4/17/2026	4 Days			Columbus C/S	Maintenance	Y
April	4/20/2026	4/24/2026	4 Days			Bainbridge C/S	Maintenance	Y
April	4/21/2026	4/26/2026	5 Days			Chandlersville C/S	Maintenance	Y
April	4/28/2026	4/29/2025	2 Days			Redtail	Maintenance	Y
April	4/28/2026	4/29/2025	2 Days			Washington Court House C/S	Maintenance	Y
May	5/1/2026	5/1/2026	1 Days			Julesburg C/S	Maintenance	Y
May	5/5/2026	5/6/2026	1 Days			Hereford C/S	Maintenance	y
May	5/5/2026	5/5/2026	2 Days			Steele City C/S	ESD Test	Y
May	5/6/2026	5/7/2026	2 Days			Steele City C/S	Maintenance	Y
May	5/5/2026	5/7/2026	3 Days			Washington Court House C/S	Maintenance	Y
May	5/5/2026	5/7/2026	3 Days			St. Paul C/S	Maintenance	Y
May	5/12/2026	5/13/2026	2 Days			Columbus C/S	ESD Test	Y
May	5/12/2026	5/14/2025	3 Days			St. Paul C/S	ESD Test	Y
May	5/13/2026	5/15/2026	3 Days			Columbus C/S	Maintenance	Y
May	5/19/2026	5/20/2026	2 Days			Washington Court House C/S	ESD Test	Y
June	6/2/2026	6/5/2026	4 Days			Seneca C/S	Maintenance	Y
June	6/2/2026	6/5/2026	4 Days			Chandlersville C/S	ESD Test	Y
June	6/5/2026	6/15/2026	7 Days			Hamilton C/S	ESD Test	Y
June	6/9/2026	6/11/2026	3 Days			Blue Mound C/S	ESD Test	Y
June	6/16/2026	6/18/2026	3 Days			Julesburg C/S	ESD Test	Y
July	7/8/2025	7/9/2025	2 Days			Cheyenne C/S	ESD Test	Y
August	8/11/2026	8/12/2026	2 Days			Turney C/S	Maintenance	Y
August	8/18/2026	8/19/2026	2 Days			North Logan C/S	ESD Test	Y
September	9/1/2026	9/5/2026	4 Days			Chandlersville	Maintenance	Y
September	9/2/2026	9/2/2026	1 Days			Mexico C/S	Maintenance	Y
September	9/8/2026	9/9/2026	2 Days			Mexico C/S	Maintenance	Y
September	9/15/2026	9/15/2026	1 Days			Steele City C/S	Maintenance	Y
September	9/15/2026	9/17/2026	3 Days			St. Paul C/S	Maintenance	Y
September	9/29/2026	10/1/2026	2 Days			Washington Court House C/S	Maintenance	Y
October	10/6/2026	10/7/2026	2 Days			Steele City C/S	Maintenance	Y
October	10/6/2026	10/7/2026	2 Days			Bainbridge C/S	Maintenance	Y
October	10/6/2027	10/8/2026	3 Days			Chandlersville C/S	Maintenance	Y
October	10/13/2026	10/16/2026	4 Days			Cheyenne C/S	Maintenance	Y
October	10/13/2026	10/16/2026	4 Days			Columbus C/S	Maintenance	Y
October	10/14/2026	10/14/2026	1 Days			Turney C/S	Maintenance	Y
November								
December								