TALLGRASS ENERGY

TIGT Pipeline Company

Preliminary TIGT 2025 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	*Start Date*	*Finish Date*	*Outage Duration*	*Segment*	*Station*	*Unit/Line*	*Explanation*	*Firm Primary at Risk*
Apr-25	4/1/25	5/10/25	46 days		Huntsman CS	Station	Maintenance	Y