
Rockies Express Pipeline LLC

Preliminary REX 2023 Maintenance

Start Month  Start Date Finish Date Outage Duration Segment Flow Direction Station/Location/Area Explanation

Firm Primary 

at Risk

Sep-23 9/6/2023 9/11/2023 6 Days 330 East to West Bainbridge CS Maintenance Y

Sep-23 9/6/2023 9/11/2023 5 Days 380 East to West Chandlersville CS Maintenance Y

Sep-23 9/12/2023 9/17/2023 6 Days 380 East to West Chandlersville CS Maintenance Y

Sep-23 9/12/2023 9/13/2023 2 Days 300 West to East Mexico CS Maintenance Y

Sep-23 9/12/2023 9/12/2023 12 Hours 260 West to East Steele City CS Maintenance Y

Sep-23 9/12/2023 9/14/2023 3 Days 380 East to West Washington Court House CS Equipment replacement Y

Sep-23 9/19/2023 9/19/2023 8 Hours 250 | 240 West to East Bertrand CS Maintenance Y

Sep-23 9/26/2023 9/26/2023 1 Day 330 East to West Segment 330 ILI Run Pigging Y

Sep-23 9/26/2023 9/28/2023 3 Days 350 East to West St Paul CS Maintenance Y

Sep-23 9/26/2023 9/28/2023 3 Days 290 West to East Turney CS Maintenance N

Oct-23 10/3/2023 10/6/2023 4 Days 380 East to West Columbus CS Maintenance Y

Oct-23 10/10/2023 10/11/2023 2 Days 250 West to East Julesburg CS Maintenance Y

Oct-23 10/10/2023 10/10/2023 12 Hours 260 West to East Steele City CS Maintenance Y

Oct-23 10/10/2023 10/12/2023 3 Days 380 East to West Washington Court House CS Maintenance Y

Oct-23 10/11/2023 10/11/2023 12 Hours 260 West to East Steele City CS Maintenance Y

Oct-23 10/12/2023 10/12/2023 12 Hours 260 West to East Steele City CS Maintenance Y

Oct-23 10/17/2023 10/17/2023 8 Hours 250 | 240 West to East Bertrand CS Maintenance Y

Nov-23 11/6/2023 11/10/2023 5 Days 130 West to East Lost Creek CS Maintenance Y

Nov-23 11/13/2023 11/17/2023 5 Days 140 West to East Echo Springs CS Maintenance Y

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a 

complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations 

and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.         

http://www.tallgrassenergylp.com/

