
Rockies Express Pipeline LLC

Preliminary REX 2024 Maintenance

Start Month  Start Date Finish Date Outage Duration Segment Flow Direction Station/Location/Area Explanation

Firm Primary 

at Risk

Jul-24 7/2/2024 7/2/2024 12 Hours 250 | 240 Bi-Directional Bertrand CS ESD Test Y

Jul-24 7/16/2024 7/16/2024 8 Hours 250 West to East Bertrand CS Maintenance Y

Aug-24 8/6/2024 8/12/2024 7 Days 380 East to West Chandlersville CS Maintenance Y

Aug-24 8/7/2024 8/8/2024 24 Hours 260 Bi-Directional Steele City CS to Turney CS Gauge Tool Run Y

Aug-24 8/20/2024 8/20/2024 8 Hours 250 West to East Bertrand CS Maintenance Y

Aug-24 8/28/2024 8/29/2024 24 Hours 260 Bi-Directional Steele City CS to Turney CS Smart Tool Run Y

Sep-24 9/10/2024 9/10/2024 8 Hours 250 | 240 Bi-Directional Bertrand CS Maintenance Y

Sep-24 9/10/2024 9/11/2024 2 Days 280 | 290 Bi-Directional Turney CS Maintenance Y

Sep-24 9/10/2024 9/12/2024 3 Days 340 East to West St Paul CS Maintenance Y

Sep-24 9/12/2024 9/12/2024 12 Hours 260 West to East Steele City CS Maintenance Y

Sep-24 9/24/2024 9/25/2024 2 Days 330 East to West Bainbridge CS Maintenance Y

Sep-24 9/25/2024 9/25/2024 4 Hours 340 East to West Vectren Eagle 60157 Maintenance Y

Sep-24 9/25/2024 9/26/2024 12 Hours 300 West to East Mexico CS Maintenance Y

Oct-24 10/1/2024 10/3/2024 3 Days 380 East to West Washington Court House CS Maintenance Y

Oct-24 10/8/2024 10/8/2024 8 Hours 250 Bi-Directional Bertrand CS Maintenance Y

Oct-24 10/8/2024 10/8/2024 12 Hours 260 West to East Steele City CS Maintenance Y

Oct-24 10/8/2024 10/13/2024 6 Days 380 East to West Columbus CS Maintenance Y

Oct-24 10/9/2024 10/9/2024 12 Hours 260 West to East Steele City CS Maintenance Y

Oct-24 10/10/2024 10/10/2024 12 Hours 260 West to East Steele City CS Maintenance Y

Oct-24 10/15/2024 10/28/2024 14 Days 380 East to West Chandlersville CS Maintenance Y

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a 

complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations 

and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.         

http://www.tallgrassenergylp.com/

