
 Trailblazer Pipeline Company 
 Rolling 12 Month 
 Maintenance Plan 

 Start  Start       Finish       Duration of  Impacted  Station or  Unit/Line Brief Explanation Firm Primary 
 Month Date Date Outage Sgmt \ Pts District  at Risk 
 _____________________________________________________________________________________________________________________________________ 

 Apr-14 4/23/2014 4/23/2014 1 Day(s) 20 601 Pipeline Cleaning Pig Run 

 _____________________________________________________________________________________________________________________________________ 

 Apr-14 4/29/2014 4/29/2014 1 Day(s) 20 601 Station ESD Test 

 _____________________________________________________________________________________________________________________________________ 

 May-14 5/1/2014 5/1/2014 1 Day(s) 20 601 Unit 2 Calibrations and Power Wash 

 _____________________________________________________________________________________________________________________________________ 

 May-14 5/13/2014 5/13/2014 1 Day(s) 30 602 Unit 1 Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Jun-14 6/3/2014 6/3/2014 1 Day(s) 30 602 Station ESD Test/Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Jun-14 6/3/2014 6/3/2014 1 Day(s) 40 603 Station ESD Test/Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Jul-14 7/15/2014 7/15/2014 1 Day(s) 10 / 20 603 / EOL T/B-Pipeline Smart Pig run 

 _____________________________________________________________________________________________________________________________________ 

 Jul-14 7/21/2014 7/22/2014 2 Day(s) 40 Station 603 Unit 1 VFD Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Jul-14 7/23/2014 7/24/2014 2 Day(s) 40 Station 603 Unit 2 VFD Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Aug-14 8/12/2014 8/12/2014 1 Day(s) 30 602 Unit 2 Maintenance 

 _____________________________________________________________________________________________________________________________________ 
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 Start  Start       Finish       Duration of  Impacted  Station or  Unit/Line Brief Explanation Firm Primary 
 Month Date Date Outage Sgmt \ Pts District  at Risk 
 _____________________________________________________________________________________________________________________________________ 

 Aug-14 8/19/2014 8/19/2014 1 Day(s) 20 601-MLV 1 Pipeline Annual Line break-OPP Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Oct-14 10/7/2014 10/7/2014 1 Day(s) 20 601 Unit 1 Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Oct-14 10/9/2014 10/9/2014 1 Day(s) 20 601 Unit 2 Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Oct-14 10/28/2014 10/28/2014 1 Day(s) 40 603 Unit 2 Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Oct-14 10/30/2014 10/30/2014 1 Day(s) 40 603 Unit 1 Maintenance 

 _____________________________________________________________________________________________________________________________________ 
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