Trailblazer Pipeline Company
Rolling 12 Month
Maintenance Plan

Start Start Finish Duration of Impacted  Station or Unit/Line Brief Explanation Firm Primary
Month Date Date Outage Sgmt\ Pts  District at Risk
Jan-14 1/1/2014 2/15/2014 46 Day(s) 30 602 Unit 2 VFD Replacement

Apr-14 4/23/2014  4/23/2014 1 Day(s) 20 601 Pipeline Cleaning Pig Run

Apr-14 4/29/2014  4/29/2014 1 Day(s) 20 601 Station ESD Test

May-14 5/1/2014 5/1/2014 1 Day(s) 20 601 Unit 2 Calibrations/Power Wash

May-14 5/13/2014  5/13/2014 1 Day(s) 30 602 Unit 1 Maintenance

Jun-14 6/3/2014 6/3/2014 1 Day(s) 30 602 Station ESD Test/Maintenance

Jun-14 6/3/2014 6/3/2014 1 Day(s) 40 603 Station ESD Test/Maintenance

Jul-14 7/15/2014  7/15/2014 1 Day(s) 10/20 603/EOL  T/B-Pipeline Smart Pig run

Jul-14 7121/2014  7/22/2014 2 Day(s) 40 Station 603 Unit 1 VFD Maintenance
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Jul-14 7/23/2014  7/24/2014 2 Day(s) 40 Station 603 Unit 2 VFD Maintenance

Aug-14 8/12/2014  8/12/2014 1 Day(s) 30 602 Unit 2 Maintenance

Aug-14 8/19/2014  8/19/2014 1 Day(s) 20 601-MLV 1 Pipeline Annual Line break/OPP Maintenance

Oct-14 10/7/2014  10/7/2014 1 Day(s) 20 601 Unit 1 Maintenance

Oct-14 10/9/2014  10/9/2014 1 Day(s) 20 601 Unit 2 Maintenance

Oct-14 10/28/2014 10/28/2014 1 Day(s) 40 603 Unit 2 Maintenance

Oct-14 10/30/2014 10/30/2014 1 Day(s) 40 603 Unit 1 Maintenance
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