Trailblazer Pipeline Company
Rolling 12 Month
Maintenance Plan

Start Start Finish Duration of Impacted  Station or Unit/Line Brief Explanation Primary Firm
Month Date Date Outage Sgmt\ Pts  District at Risk
Jul-14 7121/2014  7/24/2014 4 Day(s) 40 603 Station VFD Maintenance Yes
Aug-14 8/12/2014  8/12/2014 1 Day(s) 30 602 Unit 2 Maintenance Yes
Oct-14 10/7/2014  10/7/2014 1 Day(s) 20 601 Unit 1 Maintenance Yes
Oct-14 10/9/2014  10/9/2014 1 Day(s) 20 601 Unit 2 Maintenance Yes
Oct-14 10/30/2014 10/30/2014 1 Day(s) 40 603 Unit 1 Maintenance Yes
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