TALLG RASS?)\

ENERGY
Trailblazer Pipeline Company
Rolling 12 Month

Maintenance Plan

Start Month Start Date Finish Date Outage Duration Segment Station Unit/Line Explaination Firm Primary at Risk
Apr-2015 4/13/2015 4/13/2015 1 Day(s) 20 601 Station Water Wash N
Apr-2015 4/28/2015 4/29/2015 2 Day(s) 20 601 Station ESD Test N
Apr-2015 4/30/2015 4/30/2015 1 Day(s) 20 601 Unit 2 Maintenance N
May-2015 5/13/2015 5/13/2015 1 Day(s) 30 602 Unit1 Maintenance Y
Jun-2015 6/2/2015 6/2/2015 1 Day(s) 40 603 Station ESD Test/Maintenance Y
Jun-2015 6/3/2015 6/3/2015 1 Day(s) 30 602 Station ESD Test/Maintenance Y
Aug-2015 8/12/2015 8/12/2015 1 Day(s) 30 602 Unit 2 Maintenance Y
Sep-2015 9/8/2015 9/10/2015 3 Day(s) 40 603 Pipeline Pipe Replacement Y
Oct-2015 10/6/2015 10/6/2015 1 Day(s) 20 601 Unit 1 Maintenance Y
Oct-2015 10/8/2015 10/8/2015 1 Day(s) 20 601 Unit 2 Maintenance Y
Oct-2015 10/20/2015 10/21/2015 1 Day(s) 40 603 Station Maintenance Y



http://www.tallgrassenergylp.com/

