
Trailblazer Pipeline Company

Rolling  12 Month 

Maintenance Plan

Start Month  Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation

Firm Primary at 

Risk?

Jun-2015 6/23/2015 6/23/2015 1 Day(s) 40 603 Station ESD Test/Maintenance Y

Aug-2015 8/12/2015 8/12/2015 1 Day(s) 30 602 Unit 2 Maintenance Y

Sep-2015 9/8/2015 9/10/2015 3 Day(s) 40 603 Pipeline Pipe Replacement Y

Oct-2015 10/6/2015 10/6/2015 1 Day(s) 20 601 Unit 1 Maintenance Y

Oct-2015 10/8/2015 10/8/2015 1 Day(s) 20 601 Unit 2 Maintenance Y

Oct-2015 10/20/2015 10/21/2015 2 Day(s) 40 603 Station Maintenance Y

http://www.tallgrassenergylp.com/

