
Trailblazer Pipeline Company

Rolling  12 Month 

Maintenance Plan

Start Month  Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation Firm Primary at Risk

Sep-2015 9/2/2015 9/2/2015 1 Day(s) 30 602 Station ESD Test/Maintenance Y

Sep-2015 9/8/2015 9/10/2015 3 Day(s) 40 603 Pipeline Pipe Replacement Y

Oct-2015 10/6/2015 10/6/2015 1 Day(s) 20 601 Unit 1 Maintenance Y

Oct-2015 10/8/2015 10/8/2015 1 Day(s) 20 601 Unit 2 Maintenance Y

Oct-2015 10/20/2015 10/21/2015 2 Day(s) 40 603 Station Maintenance Y

http://www.tallgrassenergylp.com/

