TALLG RASS?)\

ENERGY
Trailblazer Pipeline Company
Rolling 12 Month

Maintenance Plan

Start Month Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation Firm Primary at Risk
Sep-2015 9/2/2015 9/2/2015 1 Day(s) 30 602 Station ESD Test/Maintenance Y
Oct-2015 10/6/2015 10/6/2015 1 Day(s) 20 601 Unit 1 Maintenance Y
Oct-2015 10/8/2015 10/8/2015 1 Day(s) 20 601 Unit 2 Maintenance Y
Oct-2015 10/20/2015 10/21/2015 2 Day(s) 40 603 Station Maintenance Y



http://www.tallgrassenergylp.com/

