
Trailblazer Pipeline Company

Rolling  12 Month 

Maintenance Plan

Start Month  Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation

Firm Primary at 

Risk

Jun-2016 6/7/2016 6/7/2016 1 Day(s) 40 603 Station ESD Test/Maintenance Y
Jun-2016 6/8/2016 6/8/2016 1 Day(s) 30 602 Station ESD Test/Maintenance Y
Aug-2016 8/10/2016 8/10/2016 1 Day(s) 30 602 Unit 2 Maintenance Y
Oct-2016 10/4/2016 10/4/2016 1 Day(s) 20 601 Unit 1 Maintenance Y
Oct-2016 10/6/2016 10/6/2016 1 Day(s) 20 601 Unit 2 Maintenance Y
Oct-2016 10/19/2016 10/19/2016 1 Day(s) 40 603 Station Maintenance Y

http://www.tallgrassenergylp.com/

