TALLG RASS»\

Trailblazer Pipeline Company LLC

Rolling 12-Month Maintenance Plan
Firm Primary

Start Month Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation at Risk
Jun-2016 6/7/2016 6/7/2016 1 Day(s) 40 603 Station ESD Test/Maintenance Y
Aug-2016 8/10/2016 8/10/2016 1 Day(s) 30 602 Unit 2 Maintenance Y
Oct-2016 10/4/2016 10/4/2016 1 Day(s) 20 601 Unit 1 Maintenance Y
Oct-2016 10/6/2016 10/6/2016 1 Day(s) 20 601 Unit 2 Maintenance Y
Oct-2016 10/19/2016 10/19/2016 1 Day(s) 40 603 Station Maintenance Y
Nov-2016 TBD TBD 3 Day(s) 40 603 Pipeline Evaluation of Pipe Replacement and/or Repair Y



http://www.tallgrassenergylp.com/

