
Trailblazer Pipeline Company

Rolling  12-Month  Maintenance Plan

Start Month  Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation

Firm Primary 

at Risk

Aug-2016 8/10/2016 8/10/2016 1 Day(s) 30 602 Unit 2 Maintenance Y

Oct-2016 10/4/2016 10/4/2016 1 Day(s) 20 601 Unit 1 Maintenance Y

Oct-2016 10/6/2016 10/6/2016 1 Day(s) 20 601 Unit 2 Maintenance Y

Oct-2016 10/19/2016 10/19/2016 1 Day(s) 40 603 Station Maintenance Y

Nov-2016 11/8/2016 11/10/2016 3 Day(s) 40 603 Pipeline Pipe Replacement Y

http://www.tallgrassenergylp.com/

