
Trailblazer Pipeline Company

Rolling  12 Month 

Maintenance Plan

Start Month  Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation

Firm Primary at 

Risk

Oct-2016 10/4/2016 10/4/2016 1 Day(s) 20 601 Unit 1 Maintenance Y

Oct-2016 10/6/2016 10/6/2016 1 Day(s) 20 601 Unit 2 Maintenance Y

Oct-2016 10/19/2016 10/19/2016 1 Day(s) 40 603 Station Maintenance Y
Nov-2016 11/9/2016 11/11/2016 3 Day(s) 40 603 Pipeline Pipe Replacement Y

http://www.tallgrassenergylp.com/

