
Trailblazer Pipeline Company

Rolling 12-Month Maintenance Plan

Start Month  Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation
Firm Primary 

at Risk
Dec-2016 12/6/2016 12/7/2016 2 Day(s) 40 603 Pipeline Pipe Replacement Y

http://www.tallgrassenergylp.com/

