TALLG RASS?)\

Trailblazer Pipeline Company
12-Month Rolling Maintenance Plan

Firm Primary

Start Month Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation at Risk

Dec-2016 12/6/2016 12/7/2016 2 Day(s) 40 603 Pipeline Pipe Replacement Y



http://www.tallgrassenergylp.com/

