
Trailblazer Pipeline Company LLC

12-Month Rolling Maintenance Plan 

Start Month  Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation

Firm Primary at 

Risk

Aug-2017 8/2/2017 8/2/2017 1 Day(s) 30 602 Unit 2 Maintenance Y

Aug-2017 8/22/2017 8/23/2017 2 Day(s) 40 603 Station Maintenance Y

Aug-2017 8/24/2017 8/25/2017 2 Day(s) 30 602 Station Maintenance Y

Oct-2017 10/3/2017 10/3/2017 1 Day(s) 20 601 Unit 1 Maintenance Y

Oct-2017 10/5/2017 10/5/2017 1 Day(s) 20 601 Unit 2 Maintenance Y

Oct-2017 10/10/2017 10/10/2017 1 Day(s) 40 603 Unit 1 Maintenance Y

Oct-2017 10/12/2017 10/12/2017 1 Day(s) 40 603 Unit 2 Maintenance Y

Dec-2017 12/5/2017 12/16/2017 12 Day(s) 40 603 Unit 1 Control system upgrade Y

http://www.tallgrassenergylp.com/

