TALLG RASS»\

Trailblazer Pipeline Company LLC
12-Month Rolling | Maintenance Plan

Firm Primary

Start Month Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation at Risk
Oct-2017 10/3/2017 10/3/2017 1 Day(s) 20 601 Unit 1 Maintenance Y
Oct-2017 10/5/2017 10/5/2017 1 Day(s) 20 601 Unit 2 Maintenance Y
Oct-2017 10/10/2017 10/10/2017 1 Day(s) 40 603 Unit 1 Maintenance Y
Oct-2017 10/12/2017 10/12/2017 1 Day(s) 40 603 Unit 2 Maintenance Y
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