
Trailblazer Pipeline Company LLC

Rolling 12-Month Maintenance Plan

Start Month  Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation

Firm Primary at 

Risk

Sep-2017 9/11/2017 10/10/2017 30 Day(s) 40 603 Units 1 and 2 Insulation replacement and recoating N

Oct-2017 10/3/2017 10/3/2017 1 Day(s) 20 601 Unit 1 Maintenance N

Oct-2017 10/5/2017 10/5/2017 1 Day(s) 20 601 Unit 2 Maintenance N

Oct-2017 10/10/2017 10/10/2017 1 Day(s) 40 603 Unit 1 Maintenance Y

Oct-2017 10/12/2017 10/12/2017 1 Day(s) 40 603 Unit 2 Maintenance Y

Oct-2017 10/18/2017 10/18/2017 1 Day(s) 30 602 Station Suction valve replacement Y

http://www.tallgrassenergylp.com/

