TALLG RASSN

Trailblazer Pipeline Company LLC
Rolling 12-Month Maintenance Plan

Firm Primary

Start Month Start Date Finish Date Outage Duration Segment Station/Location/Area Explanation at Risk
Aug-2018 8/7/2018 8/9/2018 3 Days 30 Downstream of Station 602 Replace 3 miles of Mainline Y
Aug-2018 8/14/2018 8/14/2018 1 Day 30 602 Maintenance N
Oct-2018 10/2/2018 10/2/2018 8 Hours 20 601 Maintenance Y
Oct-2018 10/2/2018 10/10/2018 9 Days 20 601 Maintenance Y
Oct-2018 10/4/2018 10/4/2018 8 Hours 20 601 Maintenance Y
Oct-2018 10/23/2018 10/23/2018 8 Hours 40 603 Maintenance Y
Oct-2018 10/25/2018 10/25/2018 8 Hours 40 603 Maintenance Y



http://www.tallgrassenergylp.com/

