TALLG RASS?)\

Trailblazer Pipeline Company

Rolling 12 Month

Maintenance Plan

Start Month Start Date  Finish Date Outage Duration Segment Station Unit/Line Explanation Firm Primary at
Aug-2019 8/6/2019 8/11/2019 6 Days 40 603 Unit 1 Maintenance Y
Aug-2019 8/13/2019 8/13/2019 1 Day 30 602 Unit 2 Maintenance Y
Oct-2019 10/1/2019 10/1/2019 8 Hours 20 601 Unit 1 Maintenance Y
Oct-2019 10/3/2019 10/3/2019 8 Hours 20 601 Unit 2 Maintenance Y
Oct-2019 10/10/2019 10/11/2019 2 Days 40 603 Units 1 & 2 Maintenance Y



http://www.tallgrassenergylp.com/

