Trailblazer Pipeline Company
Rolling 12 Month

Maintenance Plan

Outage Firm Primary
Start Month  Start Date  Finish Date  Duration Segment Station Unit/Line Explanation at Risk
Oct-2019  10/1/2019  10/2/2019 2 Days 20 601 Station 601 Maintenance Y
Oct-2019  10/8/2019  10/9/2019 2 Days 30 602 Station 602 Maintenance Y
Oct-2019 10/10/2019 10/11/2019 2 Days 40 603 Station 603 Maintenance Y
Oct-2019  10/15/2019 10/16/2019 2 Days 40 603 Station 603 Maintenance Y



http://www.tallgrassenergylp.com/

