
Trailblazer Pipeline Company

Rolling  12 Month 

Maintenance Plan

Start Month  Start Date Finish Date

Outage 

Duration Segment Station Unit/Line Explanation

Firm Primary 

at Risk

Oct-2019 10/1/2019 10/2/2019 2 Days 20 601 Station 601 Maintenance Y

Oct-2019 10/8/2019 10/9/2019 2 Days 30 602 Station 602 Maintenance Y

Oct-2019 10/10/2019 10/11/2019 2 Days 40 603 Station 603 Maintenance Y

Oct-2019 10/15/2019 10/16/2019 2 Days 40 603 Station 603 Maintenance Y

http://www.tallgrassenergylp.com/

