



Rockies Express Pipeline LLC
Preliminary REX 2024 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Flow Direction	Station/Location/Area	Explanation	Firm Primary at Risk
Jun-24	6/4/2024	6/12/2024	9 Days	360	East to West	Hamilton CS	ESD Test	Y
Jun-24	6/5/2024	6/6/2024	1 Day	200	Bidirectional	Cheyenne CS to Julesburg CS - 1,600	Smart Tool Run	Y
Jun-24	6/11/2024	6/12/2024	2 Days	200 160	Bidirectional	Cheyenne CS	ESD Test	Y
Jun-24	6/11/2024	6/13/2024	3 Days	320 310	Bidirectional	Blue Mound CS	ESD Test	Y
Jun-24	6/13/2024	6/14/2024	24 Hours	240	Bidirectional	Julesburg CS to Bertrand CS - 1,600	Smart Tool Run	Y
Jun-24	6/25/2024	6/25/2024	8 Hours	130	Bidirectional	Wamsutter CS / Lost Creek CS	ESD Test	Y
Jun-24	6/25/2024	6/28/2024	4 Days	380	East to West	Chandlersville CS	ESD Test	Y
Jun-24	6/26/2024	6/26/2024	9 Hours	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
Jun-24	6/26/2024	6/27/2024	1 Day	390	East to West	Chandlersville CS to Clarington Hub - 1,600	Smart Tool Run	Y
Jul-24	7/2/2024	7/2/2024	12 Hours	250 240	Bidirectional	Bertrand CS	ESD Test	Y
Jul-24	7/16/2024	7/16/2024	8 Hours	250	West to East	Bertrand CS	Maintenance	Y
Aug-24	8/6/2024	8/12/2024	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Aug-24	8/7/2024	8/8/2024	24 Hours	260	Bidirectional	Steele City CS to Turney CS	Gauge Tool Run	Y
Aug-24	8/20/2024	8/20/2024	8 Hours	250	West to East	Bertrand CS	Maintenance	Y
Aug-24	8/28/2024	8/29/2024	24 Hours	260	Bidirectional	Steele City CS to Turney CS	Smart Tool Run	Y
Sep-24	9/10/2024	9/10/2024	8 Hours	250 240	Bidirectional	Bertrand CS	Maintenance	Y
Sep-24	9/10/2024	9/11/2024	12 Hours per Day	280 290	Bidirectional	Turney CS	Maintenance	Y
Sep-24	9/10/2024	9/12/2024	3 Days	340	East to West	St Paul CS	Maintenance	Y
Sep-24	9/12/2024	9/12/2024	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Sep-24	9/24/2024	9/25/2024	2 Days	330	East to West	Bainbridge CS	Maintenance	Y
Sep-24	9/25/2024	9/25/2024	4 Hours	340	East to West	Vectren Eagle	Maintenance	Y
Oct-24	10/1/2024	10/3/2024	3 Days	380	East to West	Washington Court House CS	Maintenance	Y
Oct-24	10/8/2024	10/8/2024	8 Hours	250	Bidirectional	Bertrand CS	Maintenance	Y
Oct-24	10/8/2024	10/8/2024	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Oct-24	10/8/2024	10/13/2024	6 Days	380	East to West	Columbus CS	Maintenance	Y
Oct-24	10/9/2024	10/9/2024	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Oct-24	10/10/2024	10/10/2024	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Oct-24	10/15/2024	10/28/2024	14 Days	380	East to West	Chandlersville CS	Maintenance	Y