



RUBY Pipeline

Preliminary RUBY 2024 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Jun-24	6/4/2024	6/4/2024	12 Hours	50	Desert Valley CS	Station	ESD Test	Y
Jun-24	6/4/2024	6/4/2024	12 Hours	20	Roberson Creek	Station	ESD Test	Y
Jun-24	6/5/2024	6/5/2024	9 Hours	50	Desert Valley CS	Unit 1	Maintenance	Y
Jun-24	6/5/2024	6/5/2024	8 Hours	20	Roberson Creek	Unit 1	Maintenance	Y
Jun-24	6/6/2024	6/6/2024	8 Hours	20	Roberson Creek	Unit 3	Maintenance	Y
Jun-24	6/8/2024	6/8/2024	8 Hours	20	Roberson Creek	Unit 2	Maintenance	Y
Jun-24	6/11/2024	6/11/2024	12 Hours	50	Wieland Flat CS	Station	ESD Test	Y
Jun-24	6/12/2024	6/12/2024	9 Hours	50	Wieland Flat CS	Unit 1	Maintenance	Y
Jun-24	6/13/2024	6/13/2024	9 Hours	50	Wieland Flat CS	Unit 2	Maintenance	Y
Jul-24	7/16/2024	7/16/2024	8 Hours	30	Wildcat Hills CS	Station	ESD Test	Y
Jul-24	7/17/2024	7/17/2024	8 Hours	30	Wildcat Hills CS	Unit 1	Maintenance	Y
Jul-24	7/18/2024	7/18/2024	8 Hours	30	Wildcat Hills CS	Unit 2	Maintenance	Y
Nov-24	11/5/2024	11/5/2024	4 Days	20	Roberson Creek	Station	Maintenance	Y