



Rockies Express Pipeline LLC

Rolling 12 Month

Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Jan-2016	1/19/2016	1/21/2016	3 Day(s)	390	Seneca	Unit 4	Maintenance	N
Jan-2016	1/26/2016	1/28/2016	3 Day(s)	390	Seneca	Unit 5	Maintenance	N
Feb-2016	2/9/2016	2/10/2016	2 Day(s)	130	Lost Creek	Station	Maintenance	N
Feb-2016	2/23/2016	2/24/2016	2 Day(s)	140	Echo Springs	Station	Maintenance	Y
Mar-2016	3/7/2016	3/10/2016	4 Day(s)	100	Meeker	Turbines	ESD Test/Maintenance	Y
Mar-2016	3/8/2016	3/8/2016	1 Day(s)	290	Turney	Station	ESD Test	Y
Mar-2016	3/8/2016	3/10/2016	3 Day(s)	390	Chandlersville	Station	Maintenance	Y
Mar-2016	3/10/2016	3/10/2016	1 Day(s)	300	Mexico	Station	ESD Test	Y
Mar-2016	3/12/2016	3/12/2016	1 Day(s)	340	Hamilton-Bainbridge	Pipeline	Smart Pig Run	Y
Mar-2016	3/15/2016	3/15/2016	1 Day(s)	390	Seneca	Unit 4	Maintenance	N
Mar-2016	3/15/2016	3/16/2016	2 Day(s)	290	Turney	5100/5200	Maintenance	Y
Mar-2016	3/22/2016	3/23/2016	2 Day(s)	340	Bainbridge	Station	ESD Test/Maintenance	Y
Mar-2016	3/29/2016	3/30/2016	2 Day(s)	370	Hamilton	Station	ESD Test/Maintenance	Y
Apr-2016	4/5/2016	4/5/2016	1 Day(s)	390	Seneca	Unit 5	Maintenance	N
Apr-2016	4/5/2016	4/6/2016	2 Day(s)	200	Cheyenne	Station	ESD Test/Maintenance	Y
Apr-2016	4/7/2016	4/7/2016	1 Day(s)	240	Julesburg	Station	Electrical Checks/ESD Test	Y
Apr-2016	4/12/2016	4/13/2016	2 Day(s)	300	Mexico	5100/5200	Maintenance	Y
Apr-2016	4/19/2016	4/19/2016	1 Day(s)	370	Hamilton	Station	VFD Checks	Y
May-2016	5/3/2016	5/3/2016	1 Day(s)	150	Arlington	Station	ESD Test/Maintenance	Y
May-2016	5/3/2016	5/4/2016	2 Day(s)	130	Lost Creek	Station	Maintenance	N
May-2016	5/4/2016	5/4/2016	1 Day(s)	320	Blue Mound	Station	ESD Test/Maintenance	Y
May-2016	5/10/2016	5/10/2016	1 Day(s)	260	Steele City	Station	ESD Test/Maintenance	Y
May-2016	5/17/2016	5/17/2016	1 Day(s)	130	Wamsutter	Station	UPS Upgrade	Y
May-2016	5/17/2016	5/19/2016	3 Day(s)	390	Chandlersville	Station	Maintenance	Y
May-2016	5/17/2016	5/21/2016	5 Day(s)	130	Lost Creek	Unit 5600	5600 Overhaul	N
May-2016	5/18/2016	5/18/2016	1 Day(s)	250	Bertrand	Station	ESD Test	Y
May-2016	5/19/2016	5/19/2016	1 Day(s)	390	Chandlersville	Station	ESD Test/Calibrations	Y
May-2016	5/24/2016	5/24/2016	1 Day(s)	130	Wamsutter/Lost Creek	Station	ESD Test	Y
Jun-2016	6/7/2016	6/7/2016	1 Day(s)	140	Echo Springs	Station	ESD Test/Maintenance	Y
Jun-2016	6/9/2016	6/9/2016	1 Day(s)	320	Blue Mound to Bainbridge	Pipeline	Smart Pig Run	Y
Jun-2016	6/16/2016	6/16/2016	1 Day(s)	390	Seneca	Unit 4	Maintenance	N
Jun-2016	6/21/2016	6/25/2016	5 Day(s)	140	Echo Springs	5200	Compressor Maintenance	Y
Jul-2016	7/7/2016	7/7/2016	1 Day(s)	390	Seneca	Unit 5	Maintenance	N
Jul-2016	7/12/2016	7/14/2016	3 Day(s)	390	Chandlersville	Station	Maintenance	Y
Aug-2016	8/9/2016	8/10/2016	2 Day(s)	130	Lost Creek	Station	Maintenance	N
Aug-2016	8/23/2016	8/24/2016	2 Day(s)	140	Echo Springs	Station	Maintenance	Y
Sep-2016	9/6/2016	9/9/2016	4 Days(s)	130	Wamsutter	Station	Maintenance	Y
Sep-2016	9/13/2016	9/14/2016	2 Day(s)	340	Bainbridge	Station	Maintenance	Y
Sep-2016	9/13/2016	9/17/2016	5 Day(s)	130	Lost Creek	Unit 5500	5500 Overhaul	N
Sep-2016	9/15/2016	9/15/2016	1 Day(s)	390	Seneca	Station	ESD Test	Y
Sep-2016	9/20/2016	9/22/2016	3 Day(s)	390	Chandlersville	Station	Maintenance	Y
Sep-2016	9/20/2016	9/24/2016	5 Day(s)	130	Lost Creek	Station	Maintenance	N
Sep-2016	9/22/2016	9/22/2016	1 Day(s)	390	Seneca	Unit 4	Maintenance	N
Oct-2016	10/4/2016	10/5/2016	2 Day(s)	290	Turney	5100/5200	Maintenance	Y
Oct-2016	10/6/2016	10/6/2016	1 Day(s)	390	Seneca	Unit 5	Maintenance	N
Oct-2016	10/11/2016	10/12/2016	2 Day(s)	300	Mexico	5100/5200	Maintenance	Y
Nov-2016	11/1/2016	11/2/2016	2 Day(s)	130	Lost Creek	Station	Maintenance	N
Nov-2016	11/8/2016	11/10/2016	3 Day(s)	100	Meeker	Turbines	Maintenance	Y
Nov-2016	11/22/2016	11/23/2016	2 Day(s)	140	Echo Springs	Station	Maintenance	Y
Nov-2016	11/22/2016	11/24/2016	3 Day(s)	390	Chandlersville	Station	Maintenance	Y
Dec-2016	12/15/2016	12/15/2016	1 Day(s)	390	Seneca	Unit 4	Maintenance	N