



Rockies Express Pipeline LLC

Rolling 12 Month

Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
May-2016	5/3/2016	5/3/2016	1 Day(s)	150	Arlington	Station	ESD Test/Maintenance	Y
May-2016	5/4/2016	5/5/2016	1 Day(s)	240	Julesburg	Station	Electrical Checks/ESD Test	Y
May-2016	5/9/2016	5/19/2016	11 Day(s)	300	Mexico	Station	Maintenance	N
May-2016	5/10/2016	5/11/2016	2 Day(s)	130	Lost Creek	Station	Maintenance	N
May-2016	5/16/2016	5/21/2016	5 Day(s)	130	Lost Creek	Unit 5600	5600 Overhaul	N
May-2016	5/24/2016	5/24/2016	1 Day(s)	130	Wamsutter/Lost Creek	Station	ESD Test	Y
May-2016	5/25/2016	5/25/2016	1 Day(s)	130	Wamsutter	Station	UPS Upgrade	Y
May-2016	5/26/2016	5/26/2016	1 Day(s)	250	Bertrand	Station	ESD Test	Y
May-2016	5/27/2016	5/27/2016	1 Day(s)	260	Steele City	Station	ESD Test/Maintenance	Y
Jun-2016	6/7/2016	6/7/2016	1 Day(s)	320	Blue Mound	Station	ESD Test/Maintenance	Y
Jun-2016	6/7/2016	6/7/2016	1 Day(s)	140	Echo Springs	Station	ESD Test/Maintenance	Y
Jun-2016	6/7/2016	6/9/2016	3 Day(s)	140	Echo Springs	Station	Maintenance	Y
Jun-2016	6/16/2016	6/16/2016	1 Day(s)	390	Seneca	Unit 4	Maintenance	N
Jun-2016	6/20/2016	6/25/2016	5 Day(s)	140	Echo Springs	5200	Compressor Maintenance	Y
Jun-2016	6/21/2016	6/21/2016	1 Day(s)	370	Hamilton	Pipeline	Smart Pig Run	Y
Jun-2016	6/27/2016	6/30/2016	4 Day(s)	140	Echo Springs	5100	Compressor Maintenance	Y
Jul-2016	7/7/2016	7/7/2016	1 Day(s)	390	Seneca	Unit 5	Maintenance	N
Jul-2016	7/19/2016	7/25/2016	6 Days	340/390	REX East	Pipeline	REX East Expansion Tie-Ins	Y
Jul-2016	7/21/2016	7/21/2016	1 Day(s)	320	Blue Mound	Pipeline	Smart Pig Run	Y
Aug-2016	8/9/2016	8/10/2016	2 Day(s)	130	Lost Creek	Station	Maintenance	N
Aug-2016	8/23/2016	8/24/2016	2 Day(s)	140	Echo Springs	Station	Maintenance	Y
Sep-2016	9/6/2016	9/9/2016	4 Days(s)	130	Wamsutter	Station	Maintenance	Y
Sep-2016	9/12/2016	9/17/2016	5 Day(s)	130	Lost Creek	Unit 5500	5500 Overhaul	N
Sep-2016	9/13/2016	9/14/2016	2 Day(s)	340	Bainbridge	Station	Maintenance	Y
Sep-2016	9/19/2016	9/24/2016	5 Day(s)	130	Lost Creek	Station	Maintenance	N
Sep-2016	9/22/2016	9/22/2016	1 Day(s)	390	Seneca	Unit 4	Maintenance	N
Oct-2016	10/6/2016	10/6/2016	1 Day(s)	390	Seneca	Unit 5	Maintenance	N
Nov-2016	11/1/2016	11/2/2016	2 Day(s)	130	Lost Creek	Station	Maintenance	N
Nov-2016	11/8/2016	11/10/2016	4 Day(s)	100	Meeker	Turbines	Maintenance	Y
Nov-2016	11/22/2016	11/23/2016	2 Day(s)	140	Echo Springs	Station	Maintenance	Y
Dec-2016	12/15/2016	12/15/2016	1 Day(s)	390	Seneca	Unit 4	Maintenance	N