



Rockies Express Pipeline LLC

Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Primary Firm at Risk?
Oct-2016	10/4/2016	10/5/2016	2 Day(s)	260	Steele City	Station	Maintenance	N
Oct-2016	10/4/2016	10/5/2016	2 Day(s)	290	Turney	5100/5200	Maintenance	N
Oct-2016	10/6/2016	10/6/2016	1 Day(s)	390	Seneca	Unit 5	Maintenance	N
Nov-2016	10/31/2016	11/2/2016	3 Day(s)	100	Meeker	Turbines	Maintenance	N
Nov-2016	11/14/2016	11/18/2016	5 Day(s)	240	Julesburg	Station	Plainview Substation	Y
Nov-2016	11/15/2016	11/16/2016	2 Day(s)	130	Lost Creek	Station	Maintenance	N
Dec-2016	12/6/2016	12/7/2016	2 Day(s)	140	Echo Springs	Station	Maintenance	Y
Dec-2016	12/8/2016	12/8/2016	1 Day(s)	390	Pipeline	Clarington Hub	Smart Pig Run	Y
Dec-2016	12/13/2016	12/13/2016	1 Day(s)	380	Pipeline	Chandlersville	Smart Pig Run	Y
Dec-2016	12/15/2016	12/15/2016	1 Day(s)	390	Seneca	Unit 4	Maintenance	N